GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – NABARD RIDF XXII Grant - Extension of Agreement Time (EOAT) up to 29.08.2019 in respect of Providing MVS Scheme to 28 Habitations in Makavarapalem Mandal in Visakapatnam District, Estimated Cost Rs.1010.00 Lakhs without liquidated damages sanctioned under NABARD RIDF XXII Grant -Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 473 **Dated: 02-08-2019**

Read the following:-

1. G.O.Rt.No.883, PR&RD (RWS.II) Dept., dt.25.10.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From Engineer – In- Chief , RWS Department Lr.No.AE/ DEE/ NABARD-XXII/Makavaripalem/VSP/2017.17/06/2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letter 3rd read above, Government, after careful examination of the proposal, hereby accord final Extension of Agreement Time (EOAT) up to 29.08.2019 without Liquidated Damages in respect of Providing MVS Scheme to 28 Habitations in Makavarapalem Mandal in Visakapatnam District" which was already sanctioned with an estimated cost of Rs.1010.00 Lakhs under NABARD RIDF XXII Grant vide reference 1st read above.

2. The Engineer-in –Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to:
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, Rural Water Supply & Sanitation, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER